



DECOMMISSIONING / PLANNING GUIDE

Before a facility closes, its next condition needs a plan.

For asset owners and facility leaders planning a closure, consolidation or transition, NorthStar connects dismantlement, recovery, abatement and site work with the decisions that shape decommissioning.



Four destinations. One coordinated discussion.

Retain. Relocate. Recover. Remove. Classifying assets and materials this way helps connect owner priorities with the work sequence, utility interfaces and condition required for the next use.

ASSET DECISIONS | UTILITY INTERFACES | END-STATE PLANNING

QUALIFICATIONS / RELEVANT CAPABILITY

Resolve the decisions that shape the sequence.

A decommissioning plan becomes more useful when ownership is clear. Start with the decisions below, then connect them to the required technical work and specialist input.

Choose asset destinations

Identify equipment to retain, relocate or recover before defining removal methods. Establish ownership, condition records, handling requirements and the destination for each priority asset.

Map utility dependencies

Identify active and retired systems, shared services and the parties authorized to approve isolation. Confirm dependencies with retained buildings or neighboring operations.

Bring conditions forward

Share hazardous-material surveys and environmental information early. Connect required abatement or remediation with the dismantlement sequence and material-management plan.

Set the end condition

Define what remains, what is removed and how completion will be accepted. Include restoration and documentation requirements rather than treating them as separate closing questions.

12

Sortation units · 2020
project

Asset recovery with a destination.

NorthStar's ProLogis/FedEx account describes dismantling, cataloging, crating and relocating 12 sortation units, then rebuilding them at another ProLogis facility. The project illustrates a recovery pathway beyond removal.

NorthStar project account · Source modified April 18, 2026

Sources: Facility decommissioning · Nuclear services · ProLogis/FedEx experience. Reviewed September 16, 2026.

OWNER CONVERSATION / DEFINE THE WORK

Bring these four inputs to the first discussion.

The initial conversation does not require every answer. It does benefit from a clear picture of what is known, what is changing and who can decide.

01

Facility and asset records

Assemble available drawings, equipment inventories, maintenance information and condition records. Flag assets with relocation, resale or reuse priorities.

02

Operating and utility constraints

Identify continuing operations, shared services, access limitations and potential shutdown windows. Name the parties responsible for utility and operating authorizations.

03

Environmental information

Provide material surveys, investigations and known residual conditions. Identify consultants and the requirements that may govern handling, remediation or disposition.

04

Turnover definition

Describe the next owner, use or construction phase. Specify retained infrastructure, restoration expectations, required records and the people who will accept completion.

A nuclear facility requires its own specialist decommissioning team and regulatory scope. NorthStar's broader capability set supports that separate conversation; a conventional facility plan is not a substitute.

Plan your facility transition with NorthStar →

Connect with NorthStar
northstar.com/contact-us

Sources: Facility decommissioning · Nuclear services · ProLogis/FedEx experience. Reviewed September 16, 2026.